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DESCRIPTION of WORK ACCOMPLISHED THIS MONTH 
 

a. Yard Piping: Survey-layout; exploratory excavating existing utilities near Main 

Lift Station; Excavate trench, install two млέ ŘƛŀƳŜǘŜǊ IƛƎƘ 5Ŝƴǎƛǘȅ tƻƭȅ 

Ethylene force main pipes from the Main Lift Station to STA 50+75.  
 

 

 

 

 
 

Potholing of existing utilities in the vicinity of the Main Lift Station 
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b. Operations Building: Surveyed pad corners, Place structural fill, sub-grade and 

compact building pad. 
 

 

Placing structural fill, sub-grade and compacting the Operations Building pad 

 



 
Excavating thickened edge of Operations Building slab 

 

            
Grading aggregate base rock for Operations Building slab 



c. Sequential Batch Reactor Structure: Continue to install concrete formwork, 

reinforcing steel and place concrete at SBR walls (Lines 3-4 & A, B, C). 

 

 
Installing concrete reinforcing steel for SBR walls Line 4 & Line A 

 

 
Installing concrete formwork for SBR walls Line 4  



 
Structural concrete placement for SBR walls Line 4  

 

 
Removing concrete formwork at SBR walls Line 4  


